COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2010

ESTI MATE SUMVARY 23: 54: 29
CONTI D: C16390 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 16390- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 103.0 DAYS TI VE ALLOW 160 WORK DAYS
PREBLE CREEK DRAI NAGE (1-25 & SH 7) PERCENT TIME:  64.38 ORI G TI ME ALLON 151 WORK DAYS
PROJECT NQ 00253- 201
PREBLE CREEK DRAI NAGE (1-25 & SH 7)
NAME OF ROAD: 025A
PRQJECT COUNTI ES: BROOVFI ELD, REG ON 4
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 07/ 31/ 2010 DATE TI ME STARTED 01/ 25/2010
6663 COLORADO BLVD. DATE LET 10/ 15/ 2009 DATE WORK BEGAN
DATE AWARDED 10/ 23/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 10/ 2009 DATE ACCEPTED
COWERCE C TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 01/ 25/ 2010
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 3,082, 303. 60 PARTI Cl PATI NG $ 40, 860. 00 $ 0.00
AWARD PROQJECT AMT: $  2,833,973.85 NON-PARTI Cl PATI NG 1,518, 311. 80 159, 350. 72
PERCENT COVPLETE: 50. 58% TOTAL EARNI NGS 1,559, 171. 80 159, 350. 72
FUNDS AVAI LABLE: $ 1,523,131.80 STOCKPI LED MATER ALS 177, 324. 71 0. 00
GROSS EARNI NGS 1, 736, 496. 51 159, 350. 72
TOTAL CLAI VB $ 0. 00 RETAI NAGE -42,509. 61 -2,134.98
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 693, 986. 90 157, 215. 74
LI QUI DATED DAMVAGES 0. 00 0.00
AUTOPAY ADJUSTMVENT 0.00 0. 00
AVOUNT DUE 1, 693, 986. 90 157, 215. 74
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 157, 215. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 16390-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: Q0253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 * CLEARI NG AND GRUBBI NG 1. 000 0. 670
LS 0. 000 0.00
6, 100. 00000 0. 670 4,087.00
0010 202-00019 REMOVAL OF | NLET 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
0015 202-00035 REMOVAL OF PI PE 120. 000 120. 000
LF 0. 000 0.00
25. 00000 120. 000 3, 000. 00
0020 202-00037 REMOVAL OF END SECTI ON 3. 000 3. 000
EACH 0. 000 0.00
245. 00000 3. 000 735. 00
0025 202- 00090 *REMOVAL OF DELI NEATOR 14. 000 8. 000
EACH 0. 000 0.00
10. 25000 8. 000 82. 00
0030 202-00210 *REMOVAL OF CONCRETE PAVEMENT 3, 115. 000 1, 274. 000
SY 51. 000 415. 65
8. 15000 1, 325. 000 10, 798. 75
0035 202-00220 *REMOVAL OF ASPHALT NAT 1, 549. 000 1, 038. 000
SY 0. 000 0.00
3. 15000 1, 038. 000 3, 269. 70
0040 202-00250 *REMOVAL OF PAVEMENT MARKI NG 2,100. 000 735. 000
SF 0. 000 0.00
2. 60000 735. 000 1,911. 00
0045 202-01000 *REMOVAL OF FENCE 430. 000 290. 000
LF 0. 000 0.00
0. 75000 290. 000 217.50
0050 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 92. 000 92. 000
LF 0. 000 0.00
4. 20000 92. 000 386. 40
0055 202-01170 REMOVAL OF GUARDRAIL TYPE 7 460. 000 460. 000
LF 0. 000 0.00
14. 50000 460. 000 6, 670. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: 0253- 201 ESTI MATE NO 0007 23:54: 29

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 202-01200 *REMOVAL OF TENS|I ONED CABLE BARRI ER 2, 930. 000 2,930. 000
LF 0. 000 0.00
2.00000 2,930. 000 5, 860. 00
0065 202-01300 *REMOVAL OF END ANCHORAGE 3. 000 3.000
EACH 0. 000 0.00
180. 00000 3.000 540. 00
0070 202-04002  *CLEAN CULVERT 2.000 1. 000
EACH 0. 000 0.00
2, 070. 00000 1. 000 2, 070. 00
0075 202-05150  *SANDBLASTI NG 733. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0.00
0080 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 21, 183. 000 13, 771. 000
cy 0. 000 0. 00
6. 65000 13, 771. 000 91, 577. 15
0085 203-00062  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) (SPECI AL) 13, 007. 000 7, 605. 000
cy 0. 000 0. 00
11. 65000 7, 605. 000 88, 598. 25
0090 203-01100  *PROCF ROLLING 8. 000 1. 000
HOUR 0. 500 31.73
63. 45000 1. 500 95.18
0095 203-01500  *BLADI NG 80. 000 44.000
HOUR 13. 500 1, 350. 00
100. 00000 57. 500 5, 750. 00
0100 203-01510  *BACKHOE 80. 000 0. 000
HOUR 40. 500 3,199. 50
79. 00000 40. 500 3,199. 50
0105 203-01597  *POTHOLI NG 20. 000 1. 000
HOUR 0. 000 0. 00
196. 00000 1. 000 196. 00
0110 207-00305  *WETLAND TOPSOI L 240. 000 0. 000
oy 0. 000 0.00
3. 15000 0. 000 0.00



CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: 0253- 201 ESTI MATE NO 0007 23:54: 29

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 207-00310  *STOCKPI LE WETLAND TOPSOl L 240. 000 0. 000
cy 0. 000 0. 00
3. 15000 0. 000 0.00
0120 208-00002  ERCSION LOG (12 | NCH) 2, 000. 000 240. 000
LF 40. 000 170. 00
4. 25000 280. 000 1, 190. 00
0125 208-00020  SILT FENCE 5, 000. 000 1, 051. 000
LF 614. 000 1, 504. 30
2. 45000 1, 665. 000 4,079. 25
0130 208-00034  GRAVEL BAG 400. 000 30. 000
LF 40. 000 270. 00
6. 75000 70. 000 472.50
0135 208-00045  CONCRETE WASHOUT STRUCTURE 3.000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0.00
0140 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 0. 000
EACH 0. 000 0.00
635. 00000 0. 000 0.00
0145 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 1. 500 1. 500
HOUR 0. 000 0.00
39. 00000 1. 500 58. 50
0150 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0.000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0.00
0155 208-00205  ERCSI ON CONTROL SUPERVI SOR 302. 000 48. 000
HOUR 6. 000 288. 00
48. 00000 54. 000 2,592. 00
0160 210-00015  RESET END SECTI ON 0.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0165 210-00810  *RESET GROUND S| GN 2.000 1. 000
EACH 0. 000 0.00
155. 00000 1. 000 155. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16390-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: C0253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-01011 *RESET GATE 1. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
0175 210-01130 *RESET GUARDRAI L TYPE 3 920. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0180 210-01190 *RESET TENSI ONED CABLE BARRI ER 1, 430. 000 1, 430. 000
LF 0. 000 0. 00
10. 00000 1, 430. 000 14, 300. 00
0185 210-02024 RELAY PI PE (24 | NCH 0. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0.00
0190 210-02900 *RELAY Rl PRAP 27.000 0. 000
CcY 0. 000 0. 00
32. 00000 0. 000 0.00
0195 212-00006 * SEEDI NG ( NATI VE) 8. 000 0. 000
ACRE 0. 000 0. 00
275. 00000 0. 000 0.00
0200 212-00032 *SO L CONDI TI ONI NG 8. 000 0. 000
ACRE 0. 000 0. 00
2, 895. 00000 0. 000 0. 00
0205 213-00002 *MIULCH NG (WEED FREE HAY) 8. 000 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0210 213-00061 *MULCH TACKI FI ER 1, 170. 000 0. 000
LB 0. 000 0. 00
1. 95000 0. 000 0. 00
0215 214-00905 *PERENNI ALS (2. 25 | NCH PQT) 1, 500. 000 0. 000
EACH 0. 000 0. 00
2. 35000 0. 000 0.00
0220 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 3, 050. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0.00



CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16390-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: C0253- 201 ESTI MATE NO 0007 23:54: 29

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0225 217-00020  *HERBI Cl DE TREATMVENT 1. 000 1. 000
HOUR 0. 000 0.00
178. 00000 1. 000 178. 00
0230 240-00100 *PRAIRIE DOG MANAGEMENT 1. 000 1. 000
LS 0. 000 0.00
2, 600. 00000 1. 000 2, 600. 00
0235 304-06007  *AGGREGATE BASE COURSE ( CLASS 6) 1, 000. 000 0. 000
cy 194. 000 4, 268. 00
22. 00000 194. 000 4,268.00
0240 306-01000  *RECONDI Tl ONI NG 125. 000 0. 000
5% 0. 000 0.00
5. 30000 0. 000 0. 00
0245 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 150. 000 0. 000
TN 0. 000 0.00
50. 50000 0. 000 0. 00
0250 403-33841  *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 578. 000 0. 000
TN 0. 000 0.00
67. 50000 0. 000 0. 00
0251 900- 00006  ADDED | TEM (DOLLAR)/ ADDED | TEM ( DOLLAR)/ 0. 000 - 60. 000
DOL 0. 000 0.00
1. 00000 - 60. 000 -60. 00
0255 412-01300  *CONCRETE PAVEMENT (13 | NCH) 3,115. 000 0. 000
sy 587. 000 29, 937. 00
51. 00000 587. 000 29, 937. 00
0260 420-00102  *GEOTEXTI LE (EROSI ON CONTROL) ( CLASS 1) 2, 490. 000 0. 000
5% 0. 000 0.00
2.10000 0. 000 0. 00
0265 506-00218 *RIPRAP (18 |INCH) 2, 237.000 0. 000
cy 0. 000 0.00
47. 25000 0. 000 0. 00
0270 507-00000  CONCRETE SLOPE AND DI TCH PAVI NG 3.000 0. 000
cy 0. 000 0.00
445. 00000 0. 000 0. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16390-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: C0253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 601-01000 CONCRETE CLASS B 164. 000 0. 000
CcY 0. 000 0. 00
310. 00000 0. 000 0. 00
0280 601-10250 *SLAB JACKI NG 14, 887. 000 0. 000
LB 0. 000 0. 00
4.70000 0. 000 0. 00
0285 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 436. 000 435. 000
LF 0. 000 0. 00
52. 00000 435. 000 22,620. 00
0290 603-01240 24 1 NCH REI NFORCED CONCRETE PI PE 9. 000 9. 000
LF 0. 000 0. 00
145. 00000 9. 000 1, 305. 00
0295 603-10180 18 | NCH CORRUGATED STEEL PI PE 1, 940. 000 1, 730. 000
LF 0. 000 0. 00
46. 00000 1, 730. 000 79, 580. 00
0300 603-10240 24 1 NCH CORRUGATED STEEL PI PE 29. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0305 603-30018 18 I NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
415. 00000 2.000 830. 00
0310 603-30024 24 1 NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0311 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON ADDED | TEM 0. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0312 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON SCO 008 MCR #3 1. 000 0. 000
EACH 1. 000 2, 200. 00
2, 200. 00000 1. 000 2,200. 00
0315 604-00305 *I NLET TYPE C (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00
2,446. 63000 1. 000 2,446. 63



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: 00253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 604- 25005 *VANE GRATE | NLET (5 FOQT) 4.000 3. 000
EACH 1. 000 4,152. 59
4,152. 59000 4. 000 16, 610. 36
0325 604-25010 *VANE GRATE | NLET (10 FOOT) 1. 000 0. 750
EACH 0. 000 0. 00
4, 900. 00000 0. 750 3,675.00
0330 605-00080 *8 | NCH PERFORATED Pl PE UNDERDRAI N 0. 000 0. 000
LF 0. 000 0. 00
4. 85000 0. 000 0.00
0335 605-82100 *Pl PE EDGE DRAI N 1, 270. 000 0. 000
LF 1, 243. 000 21, 131. 00
17. 00000 1, 243. 000 21, 131. 00
0340 605-84000 * SUBSURFACE DRAI N QUTLET 394. 000 0. 000
LF 394. 000 5,417.50
13. 75000 394. 000 5,417.50
0345 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 400. 000 0. 000
LF 0. 000 0. 00
16. 85000 0. 000 0. 00
0350 606-00305 *GUARDRAI L TYPE 3 (SPECI AL) 80. 000 0. 000
LF 0. 000 0. 00
69. 25000 0. 000 0. 00
0355 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 510. 000 0. 000
LF 0. 000 0. 00
56. 30000 0. 000 0. 00
0360 606-01370 *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0365 606-02005 *END ANCHORAGE ( FLARED) 4.000 0. 000
EACH 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0370 606-20013 *TENSI ONED CABLE BARRI ER ( TL- 3) 2,952. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16390-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: C0253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 3. 000 1. 000
EACH 0. 000 0. 00
2, 560. 00000 1. 000 2, 560. 00
0380 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 235. 000 0. 000
LF 0. 000 0. 00
2. 75000 0. 000 0. 00
0385 607-11525 *FENCE (PLASTI Q) 1, 135. 000 956. 000
LF 0. 000 0. 00
3. 25000 956. 000 3, 107. 00
0390 612-00001 *DELI NEATOR (TYPE I) 11. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0395 612-00002 *DELI NEATOR (TYPE I 1) 13. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0400 612-00003 *DELI NEATOR (TYPE I 11) 4. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0405 612-00021 *DELI NEATOR (TYPE |) (BARRI ER 2.000 0. 000
EACH 0. 000 0. 00
10. 25000 0. 000 0. 00
0410 613-00200 2 I NCH ELECTRI CAL CONDUI T 894. 000 0. 000
LF 894. 000 7,375.50
8. 25000 894. 000 7,375.50
0415 613-07034 PULL BOX (24" X36"X18") 2.000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0420 614-00012 *SI GN PANEL (CLASS 11) 28. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0425 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 6. 000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: 00253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 614-01573  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST & 2.000 0. 000
SLI PBASE
EACH 0. 000 0.00
295. 00000 0. 000 0. 00
0435 621-00450  *DETOUR PAVENMENT 0. 000 0. 000
5% 0. 000 0.00
34. 50000 0. 000 0. 00
0436 621-00450  DETOUR PAVEMENT DETOUR PAVEMENT CMD #2 10, 552. 000 10, 552. 000
5% 0. 000 0.00
32. 50000 10, 552. 000 342, 940. 00
0440 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.367
LS 0. 046 552. 00
12, 000. 00000 0.413 4, 956. 00
0445 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 36, 000. 00
90, 000. 00000 1. 000 90, 000. 00
0450 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0.00
3, 200. 00000 0. 500 1, 600. 00
0455 627-00005  *EPOXY PAVEMENT MARKI NG 74. 000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0460 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 219. 000 19. 000
GAL 0. 000 0.00
30. 00000 19. 000 570. 00
0465 627-02001  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE 1) 733. 000 0. 000
SF 0. 000 0.00
8. 90000 0. 000 0. 00
0470 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) 43. 000 0. 000
SF 0. 000 0.00
13. 50000 0. 000 0. 00
0475 627-30410  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 62. 000 0. 000
LI N
® SF 0. 000 0.00

10. 50000 0. 000 0. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: 00253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 630- 00000 FLAGE NG 400. 000 84. 000
HOUR 0. 000 0.00
19. 50000 84. 000 1,638.00
0485 630- 00007 TRAFFI C CONTRCL | NSPECTI ON 148. 000 124. 000
DAY 24. 000 1, 908. 00
79. 50000 148. 000 11, 766. 00
0490 630-00012 TRAFFI C CONTROL MANAGEMENT 100. 000 52. 000
DAY 4. 000 1, 600. 00
400. 00000 56. 000 22, 400. 00
0495 630- 00015 UNI FORMVED TRAFFI C CONTROL COORDI NATI ON 0. 000 0. 000
HOUR 0. 000 0.00
15. 50000 0. 000 0. 00
0500 630-80001 FLASH NG BEACON ( PORTABLE) 4.000 2. 000
EACH 0. 000 0.00
825. 00000 2. 000 1, 650. 00
0505 630-80335 BARRI CADE (TYPE 3 M A) ( TEMPORARY) 15. 000 7.500
EACH 0. 000 0.00
185. 00000 7.500 1,387.50
0510 630-80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 78. 000 38. 000
EACH 1. 000 54. 00
54. 00000 39. 000 2,106. 00
0515 630-80342 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 58. 000 27.000
EACH 1. 000 96. 00
96. 00000 28. 000 2, 688. 00
0520 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 26. 000 9. 500
EACH 0. 000 0.00
130. 00000 9. 500 1,235.00
0525 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 590. 000 295. 000
SF 0. 000 0.00
21. 00000 295. 000 6, 195. 00
0530 630-80355 PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 0. 000 0.00

5, 100. 00000 1. 000 5, 100. 00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: 0253- 201 ESTI MATE NO 0007 23:54: 29

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0535 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 000 0.00
945. 00000 1. 000 945. 00
0540 630-80360  DRUM CHANNELI ZI NG DEVI CE 300. 000 16. 500
EACH 0. 000 0. 00
35. 50000 16. 500 585. 75
0545 630-80370  CONCRETE BARRI ER ( TEMPORARY) 4, 200. 000 1, 986. 000
LF 42.000 735. 00
17. 50000 2,028. 000 35, 490. 00
0550 630-80380  TRAFFI C CONE 300. 000 134. 500
EACH 0. 000 0. 00
11. 75000 134. 500 1, 580. 38
0555 630-85010 | MPACT ATTENUATCR ( TEMPCORARY) 3. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0560 630-85040 | MPACT ATTENUATCR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0. 00
4,194. 71000 0. 000 0.00
0563 900-00006  ADDED | TEM ( DOLLAR)/ SPECI ALTY WORK/ TROUBLESHOOT AND 1, 392. 950 1, 392. 950
FI X LI GHTI NG
DOL 0. 000 0. 00
1. 00000 1, 392. 950 1,392. 95
0565 700-70010  F/ A M NCR CONTRACT REVI S| ONS 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0575 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 3, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16390-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: C0253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0585 700-70016 F/ A FUEL COST ADJUSTMENT 15, 000. 000 1,495.670
F A 85. 300 85. 30
1. 00000 1, 580. 970 1, 580. 97
0590 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 2,700. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0595 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 400. 000 0. 000
F A 10. 800 10. 80
1. 00000 10. 800 10. 80
0605 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0610 700-70380 F/ A EROSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,169, 847.95 $ 122,751.87 $ 1,000, 029. 02
CAT NOO300 STRUCTURES
0615 206-00000 *STRUCTURE EXCAVATI ON 6, 218. 000 3, 316. 000
(924 0. 000 0.00
7.25000 3, 316. 000 24,041. 00
0620 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 259. 000 435. 000
cY 253. 000 5, 186. 50
20. 50000 688. 000 14,104. 00
0625 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 326. 000 261. 000
CcY 65. 000 412. 75
6. 35000 326. 000 2,070. 10
0630 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
37, 500. 00000 1. 000 37, 500. 00




CONTI D: C16390 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: 00253- 201 ESTI MATE NO 0007 23:54:29
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0300 STRUCTURES
0635 206-01782 SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0640 206-01783 *SHORI NG (AREA 3) 1. 000 1. 000
LS 0. 000 0. 00
37, 500. 00000 1. 000 37, 500. 00
0645 206-01784 SHORI NG ( AREA 4) 1. 000 1. 000
LS 0. 000 0.00
7, 200. 00000 1. 000 7, 200. 00
0650 514- 00000 *Pl PE RAI LI NG 272.000 0. 000
LF 0. 000 0. 00
32. 60000 0. 000 0.00
0655 601- 03030 * CONCRETE CLASS D (BOX CULVERT) 235. 000 51. 900
cY 63. 500 26, 670. 00
420. 00000 115. 400 48, 468. 00
0660 602- 00000 REI NFORCI NG STEEL 21, 530. 000 9, 768. 000
LB 237.000 132.72
0. 56000 10, 005. 000 5, 602. 80
0665 602- 00020 REI NFORCI NG STEEL ( EPOXY CQOATED) 15, 465. 000 0. 000
LB 6, 264. 000 4, 196. 88
0. 67000 6, 264. 000 4,196. 88
0670 603-71206 *12X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 915. 000 520. 000
LF 0. 000 0. 00
630. 00000 520. 000 327, 600. 00
0670 MATERI AL ALLOMANCE CBC ( PRECAST) AT PRECAST CONCEPTS 395. 000
LF 0. 000 0. 00
448. 92330 395. 000 177,324.70
CAT 0300 CURRENT AMI  $ 871,595.65 % 36,598.85 % 695, 607. 48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0675 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 430. 00000 1. 000 18, 430. 00
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PON: 16390- BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: 00253- 201 ESTI MATE NO 0007 23:54: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
21, 680. 00000 1. 000 21, 680. 00
0685 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI  $ 40, 860. 00 $ 0.00$ 40, 860. 00

PRQJIECT TOTAL CURRENT AMI $ 3,082, 303.60 $ 159, 350.72$ 1, 736, 496. 50



